
STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
COVER PAGE (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 6870 COBCP NO. 1 PRIORITY: 1 PROJECT ID: 0000507 
(15 digits; for new projects, leave blank) . 

DEPARTMENT: Board of Governors of Community Colleges ' 

PROJECT TITLE: Reapproprlation: El Camino Community College District. El Camino College 
Compton Center. Instructional Building Replacement 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $13.438 MAJOR/MINOR: Major 

PHASE(S) TO BE FUNDED: C PROJ CAT: CRI CCCI/EPI: 5901 / 3202 • 

SUMMARY OF PROPOSAL: This change seeks to reappropriate the construction phase of this new 
construction project. The commencement of preliminary plans was delayed due to legal concems with the 
original procurement document for an architect. That issue was resolved in spring 2015; however, this 
delay in the development of the preliminary plans also resulted in the entire project schedule being 
revised, including delaying the construction phase. Additionally, there was an unexpected delay relating to 
the California Environmental Quality Act which the district has successfully resolved, but which also 
resulted in a several month delay in the project schedule. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): _N 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N)_N 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N_ FUTURE COSTS (Y/N): N 

FUTURE SAVINGS (Y/N):_N_ REVENUE (Y/N):N_ 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): _N_ IF YES, ATTACH 

COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 

SIGNATURE APPROVALS: / / ^ ^ / / / 
^ 7^^^^ u,^^ yfyu j L ; ^ c. '^U-^^ UTM 

~' DATF REVIEWED BY 7 ^ ^ ^ ^ 

DEPARTMENT DIRECTOR DATE AGENCY SECRETARY ^ DAtE 
DOF ANALYST USE 

DOF ISSUE # PROGRAM CAT: PROJECT CAT: BUDG PACK STATUS: 
ADDED l^ '^ |^S i§ fM)9/?" ' " - FSCU/ITCU: OSAE: CALSTARS: 

PPBA: " ^ " ^ Q " Date: Xl^r.-/ Z ^^'^ 



COST ESTIMATE SUMMARY AND ANTICIPATED TIME SCHEDULE - JCAF 32: 
Campus: El Camino College Compton Center (El Camino CCD (Compton)) 

Project Title: Instructional Building 1 Replacement Date Prepared: 2/1/2016 Original CCI: 5276 

Print Reset Delete Save 
CFIS Ref. #: 40.14.204 

Budget Ref #: 

Request For: U L 0 P iv jw 0 C S E Original EPI: 2894 Prepared by: FPACS 

Total Cost State Funded District Funded Total Cost State Funded State-Supportable Non State-Supportable 
1. Site Acquisition Acres: 

2. Plans Budget CCI: 5754 $622,000 $223,000 $399,000 
A. Architectural Fees (for preliminary plans) 
B. Project Management (for preliminary plans) 

$419,000 
$150,000 

C. Preliminary Tests (soils, hazardous materials) $53,000 
D. Other Costs (for preliminary plans) 

3. Working Drawings Budget CCI: 5754 $986,000 $559,000 $427,000 
A. Architectural Fees (for working drawings) $538,000 
B. Project Management (for working drawings) 
C. Office of the State Architect, Plan Check Fee $85,000 
D. Community College Plan Check Fee 
E. Other Costs (for working drawings) 

$43,000 
$320,000 

(Total PW may not exceed 13% of construction) True 

4. Construction Budget CCI: 5901 $14,376,000 $12,533,000 $1,843,000 

A. Utility Service $720,000 
B. Site Development, Service $26,000 
C. Site Development, General $657,000 
D. Other Site Development $2,665,000 
E. Reconstruction 
F. New Construction (building) (w/Group 1 equip) 
G. Other 

$10,106,000 
$202,000 

5. Contingency 
6. Architectural and Engineering Oversight 

$719,000 
$288,000 

$360,000 
$144,000 

$359,000 
$144,000 

7. Tests and Inspections $477,000 $239,000 $238,000 
A. Tests $144,000 
B. Inspections 

8. Construction Management (if justified) 
$333,000 
$324,000 $162,000 $162,000 

9. Total Construction Costs (items 4 through 8 above) $16,184,000 $13,438,000 $2.746.000 

10. Furniture and Group II Equipment Budget EPI: 3202 $0 
11. Total Project Cost (items 1, 2, 3, 9, and 10) $17,792,000 $14,220,000 $3,572,000 

12. Project Data 
Outside 

G S F 
Assignable 
Square Feet 

Ratio 
A S F / G S F 

Unit Cost 
Per A S F 

Unit Cost 
Per G S F 14. State Funded 

District Funded District Funded 
Total 12. Project Data 

Outside 
G S F 

Assignable 
Square Feet 

Ratio 
A S F / G S F 

Unit Cost 
Per A S F 

Unit Cost 
Per G S F 14. State Funded Supportable Non Supportable 

District Funded 
Total 

Construction 26,430 17,273 0 65 $585 $382 Acquisition 
Reconstruction Preliminary Plans $223,000 $399,000 $399,000 

13. Anticipated Time Schedule Working Drawings $559,000 $427,000 $427,000 

Start Preliminary Plans 8/1/2014 Advertise Bid for Construction 4/11/2017 Construction $13,438,000 $2,746,000 $2,746 000 
Start Working Drawings 4/9/2016 Award Construction Contract 7/17/2017 Equipment 

Complete Working Drawings 7/11/2016 Advertise Bid for Equipment 7/30/2018 Total Costs $14,220,000 $3,572,000 $3,572,000 

DSA Final Approval 3/13/2017 Complete Project 7/26/2019 % of SS Total 79 92% 20,08% S S Total: $17,792,000 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID- 0000507 
FISCAL IMPACT WORKSHEET BU/Entity. 6870 
Department Title: Board of Governors of Community Colleges Progarm ID . 5680 
Project Title: El Camino CCD, El Camino College Compton Center, Instructional Building ReplaccOBCRftm^ 1 
Program Category. 
Prograiii Subcategory 

Other - Critical Infrastructure Pnonly. 1 Program Category. 
Prograiii Subcategory mm: MA 

Existing 
Authority 

January 10 
Action 

April 1 
Action 

May l 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action ^Z^^^ZZ^Z^Mj^MZ*^^^^^iMtMZZZ^4ZZ'^ 

6870-301-6049-14-14 P BA 223 223 
6870-301-6049-14-14 W BA 559 559 
6870-301-6049-15-15 c BA 13,438 13.438 
6870-801-0994-14-14 p NSA 399 399 
6870-801-0994-14-14 w NSA 427 427 
6870-801-0994-15-15 c NSA 2,746 2,746 
6870-301-6049-14-14 w RA -559 -559 
6870-301-6049-14-15 w RA 559 1 559 
6870-301-6049-15-15 c RA -13,438' -13,438 
6870-301-6049-15-16 c RA 13,438 13,438 

1 
1 0 

i 0 

1 9 
1 j i 0 

• - TOTAL FUNDING 17.792 0 0 0 0 0 17,792 

PROJECT COSTS ! 0 
Study 0 
Acquisition 0 
Performance Criteria 1 0 
Preliminary Plans 622 622 
Workingprawings 
Total Construction or Design-Build 
Equipment (Group 2) 

986 
16,184 0 0 0 0 0 

986 
16,184 

0 
TOTAL COSTS 1 7 , 7 9 2 0 0 0 0 0 17,792 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 

1 1 
1 
i 0 

Contract 15,177 15,177 
Contingency 719 , 719 
A&E 288 288 
Agency Retained 0 
Other ! 0 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 16,184 0 0 0 0 0 16,184 

FUTURE FUNDING 0 0 0 0 0 0 0 

SCHEDULE 
Study Completion 

mm/dd/yyyy PROJECT SPECIFIC CODES 
ProjMgmt: i D Location; . El Camino Compton Center 

Acquisition Approval Budg Pack: E County: Los Angeles 

Start Preliminary Plans/Performance Criteria 8/1/2014 Pro] Cat CRI City: Compton 

Preliminary Plan/Performance Criteria Approval 3/21/2016 Req Legist N Cong Dist 44 

Approval to Proceed to Bid 4/11/2017 ReqProv: N Sen Dist 35 

Contract Award Approval 7/17/2017 SO/LA imp: N Assm Dist. 64 

Project Completion 7/26/2019 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) PrajiD: 0000507 
FISCAL DETAIL WORKSHEET BU'Entity 

Progarm ID 

COBCP r* 

Priority 

MA/MI 

6870 
Department Title: Board of Governors of Community Colleges 

BU'Entity 

Progarm ID 

COBCP r* 

Priority 

MA/MI 

5680 
Project Title: El Camino CCD, El Camino College Compton Center, Instructional Building Replac 

BU'Entity 

Progarm ID 

COBCP r* 

Priority 

MA/MI 

1 
Program Categc- / Other - Critical Infrastructure 

BU'Entity 

Progarm ID 

COBCP r* 

Priority 

MA/MI 

1 
Program Subcategory: 

BU'Entity 

Progarm ID 

COBCP r* 

Priority 

MA/MI MA 

Identify all items which fit into the categories listed below. Attach a detailed list if funding is included In this request. Provide descripbons 
and summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINE D 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FÛ ^̂ ^̂  SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



6870 

STATE OF CALIFORNIA ,BudgetYear2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjlD: 70000507 
SCOPE/ASSUMPTIONS WORKSHEET ; BU/Entity: 
Department Title: . / y g i e ^ Board of Governors of Community Colleges Progarm ID 
Project Title: , • . . . . El Camino CCD, El Camino College Compton Center, Instructional Building Replac COBCP#: . 

Program Category:. iH ; : ? j% • : Other • Critical Infrastructure Priority: 
Program Subcategory:::': :: « MA/MI: : s • 

5680 

MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved 
Scope language. Enter Scope language In cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
in relation to outstandirig need identified for that fiscal year. (Also include scope descriptions for BY-i-1 through 6Y+4 in cellAHO). 
This project provides construct ion to replace old, seismical ly unsafe bui ldings at El Camino Col lege Compton 
Center with a new instructionai bui lding. The new building will be a 2-story building with 17,180 assignable square 
feet (ASF), including 9,575 A S F lecture, 4,175 ASF laboratory, 3,180 ASF office, and 250 A S F other space. 


